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I. INTRODUCTION 
 

PRICE is a five-year USAID economic growth project. The key success indicators are 

to facilitate the creation of $200 million in sales, 40,000 jobs and $4 million in 

investment. PRICE activities are market-driven and seek to share the benefits of 

growth with women, young adults, farmers and SMEs. 

 

The project uses three mechanisms to facilitate increases in sales, jobs, and 

investment in aquaculture, horticulture, and leather products. 

 

First, PRICE facilitates sales transactions in these sectors through three regional 

offices. PRICE business advisors identify clients facing specific constraints to sales 

transactions and facilitate solutions to realize sales. On a cost-share basis, the advisors 

arrange for training and technical assistance, find buyers, organize SME suppliers, 

and source financing to create sales, jobs, and investment. Connector processing firms 

are often the point of entry, but the advisors’ work takes them throughout the value 

chain. In all cases, PRICE identifies the value-added support provided, including 

communicating successes and lessons to the entire sector and sharing the benefits of 

growth with women, young adults, SMEs, and farmers. 

 

Second, working as much as possible with sector associations, PRICE implements 

sectorwide strategic activities to promote growth throughout the value chain by 

improving the supply-side response to market demand. Strategic activities target the 

main growth opportunities or constraints to sales, jobs, and investment in each sector. 

For example, PRICE is training 2,000 shrimp farmers on modern practices to increase 

farm yields. Also, with post-harvest losses close to 30 percent in horticulture, PRICE 

supports contract farming and improved post-harvest handling. In leather, PRICE is 

training poor women and young adults to become factory sewing operators, 

addressing a key footwear industry constraint. 

 

Finally, PRICE identifies the policy issues that are major constraints to sector growth. 

PRICE works with PAMA, the Bangladesh Investment Climate Fund, and other 

policy stakeholders for policy change in support of sector growth. 

 

 

II. PROJECT MANAGEMENT 
 

Staffing 
 

PRICE is almost fully staffed, despite challenges in filling three positions: (1) equity 

integration manager, (2) communications specialist, and (3) M&E specialist. 

Recently, a communications specialist was hired and is scheduled to join the team on 

December 28. Soon, offers will be made to the top candidates for the equity and M&E 

positions. Hiring the equity integration manager will require USAID approval, as this 

position is key. Meanwhile, to maintain momentum, PRICE has contracted with a 

training professional to manage training until the equity position is filled. 
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Subcontracts 
 

During the quarter, Chemonics finalized two key subcontracts for implementation. 

The WorldFish Center (WFC) was contracted to implement the GHERS initiative to 

improve shrimp farm pond yields, addressing a key sector constraint. The contract is 

for approximately 15 months and is expected to be renewed, subject to satisfactory 

performance. WFC has established a Khulna office to implement this initiative. 

Winrock was subcontracted to implement sales facilitation work in Khulna. Business 

advisors will identify clients facing specific constraints to sales transactions and 

facilitate solutions (training, technical assistance, organizing suppliers, etc.) to realize 

sales. The Khulna office is a PRICE office with staff fielded by Winrock. It is 

essential that both PRICE offices in Khulna work closely together. Finally, USAID 

approved a subcontract with Devis to design and implement AID-Project, a project 

management tool and Web portal, and knowledge management software. 

 

Work Plan and Performance Management Plan 
 

The first draft of the PRICE work plan was submitted to USAID on August 31. The 

mission requested a revision to include more detail and revised performance 

indicators and targets. The revision was submitted at the beginning of October. 

USAID indicated it would provide feedback on the revision by mid-December after 

reviewing the work plan for consistency with the PRICE contract. Meanwhile, 

USAID instructed the PRICE team to proceed with implementation per the submitted 

work plan. 

 

The project PMP was submitted to USAID with the two successive work plan 

submissions noted above. The PMP includes both custom and common indicators and 

proposed targets for each. As with the work plan, PRICE expects to receive feedback 

on the PMP by mid-December. Please see Annex B for an update on indicators; most 

are input-related at the current stage of implementation. For each indicator, the year-

to-date (YTD) figure is to the right of the target in the table. 

 

 

III. TECHNICAL HIGHLIGHTS 
 

The following are highlights of PRICE’s technical activities in each sector supported. 

Annex A provides more detail on PRICE’s technical work. 

 

Aquaculture 
 

Vision for sector: After five years, the entire aquaculture sector should grow from 

more than $500 million to $1 billion in export and domestic sales, having adopted 

international standards in farming, quality, and socially responsible practices, all for 

the benefit of farmers, women, and young adults. 
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Value Chain Linkages 

 

 PRICE has two clients and five prospects for sales facilitation and value chain 

linkages work in aquaculture. 

 PRICE is now planning visits to Bangladesh in early 2009 by U.S. firms interested 

in outsourcing processing to address Bangladesh processing firm overcapacity. 

 
Low Shrimp and Fish Pond Yields 

 

 The GHERS initiative was launched to significantly increase shrimp pond yields. 

Six partner depots were enlisted, with 18 extension facilitators trained to train 

farm group leaders, who in turn will train 2,000 farmers beginning in January 

2009, per the production cycle. 

 GHERS is providing technical support to Pranti PCR lab to promote screened 

post-larvae (PL). 

 MOUs were signed with five fish associations, and work is under way to train 

approximately 1,800 fish farmers in 2009 on input procurement, pond 

management, and group marketing. A total of 360 farmers, seed traders, and group 

leaders have already been trained. 

 
Quality 

 

 38 DoF/FIQC lab and field inspection staff were trained on EU food safety in 

early November. Eight trainers were trained; they will train an additional 100 

FIQC staff in early 2009. 

 To further support compliance with EU food safety requirements, PRICE will 

field a consultant to the FIQC Dhaka lab in February 2009 for EU compliance, 

including 17025 certification. 

 GHERS is providing technical support to Pranti PCR lab to promote screened PL. 

 Support to other PCR labs (e.g. Niribili) is planned to promote competition in 

screened PL. 

 
Labor Practices  

 

 BSFF was identified as a service provider to train 10 pilot processing firms on 

labor practices, with particular emphasis on women and children. 

 Training on labor practices for owners, managers, workers, and contractors of 10 

pilot firms will begin in December or January, with the ability to replicate the 

training subject to demand. Ten potential firms were identified, subject to 

confirmation by BFFEA. 

 Subject to industry response to this initiative, PRICE may field an international 

consultant in the first quarter of 2009 to assist with development of an effective 

labor law enforcement regime. 
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A PRICE Success in Aquaculture 

 

In mid-September, the EU Commission surprised most stakeholders in announcing 

that another food safety delegation was coming in November and that a ban, similar to 

the one placed in 1997, was a strong possibility. In response, PRICE met with 

representatives at the EU office in Dhaka to identify immediate priorities for project 

assistance that would instill greater confidence in the industry among members of the 

incoming delegation. Within 30 days, two PRICE international experts delivered EU 

food safety training to 38 FIQC lab and field staff before the delegation arrived. 

PRICE also agreed to field a consultant to assist the FIQC Dhaka lab with EU 

compliance, including 17025 certification. PRICE has since learned that a ban has 

been averted thanks to progress by the industry and PRICE’s support. 

 
Challenges Moving Forward in Aquaculture 

 

The aquaculture sector is under threat on numerous fronts, particularly with regard to 

EU food safety requirements. The EU’s Bangladesh Quality Support Program (BQSP) 

has provided considerable support to the DoF in several key areas related to food 

safety and quality, such as traceability and shrimp testing laboratories. Government 

will need to tightly coordinate PRICE’s work in shrimp, particularly with regard to 

quality issues (traceability, laboratory improvement, HAACP, etc.) with that of other 

donor projects, such as Katalyst. In this regard, PRICE has enlisted BSFF Chairman 

Mahmud Huq to coordinate donor support in the shrimp sector to maximize benefits. 

 

PRICE’s work in shrimp, particularly with regard to quality, is also challenged by the 

complexity and fragmentation of the shrimp value chain. As is well known, a large 

number of middlemen are active, particularly between farms and processors. PRICE 

is addressing this principally through the GHERS initiative and work with individual 

processors. 

 

Horticulture 
 

Vision for sector: After five years, horticulture production will double to 8 million 

metric tons through better farming practices, storage facilities, and marketing, 

making larger inroads into the domestic and export markets with fresh and processed 

products, all for the benefit of women, young adults, and farmers. 

 

“From the faces of the trainees I can see 
this training was a real success and we 
can face the EU delegation with 
confidence.” — Syed Ataur Rahman, 
MoFL Secretary 
 
“This was a tremendous training, greatly 
helping FIQC, unveiling many things 
related to food safety to lead us towards 
the right direction of proper testing.” — 
Training participant Mr. Kodor, Senior 

Inspector, FIQC, DoF 
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Value Chain Linkages 

 

 PRICE has three clients and three prospects for sales facilitation and value chain 

linkages work in horticulture. 

 PRICE has contacted 10 potential buyers of export-grade potatoes. 

 
Improving Farm Management Practices 

 

 Three initiatives are under way (Surovi, Abu Saleh, and Konika) to introduce and 

expand the use of contract farming to improve farm management practices, 

expected to benefit 77 farmers in 2009. 

 Syngenta and Lal Teer Seed agreed to partner with PRICE to train more than 

1,200 independent SME input dealers to provide embedded extension services and 

training to some 60,000 farmers on farm management practices. In addition, 68 

women will be newly hired by independent SME dealers in support of this 

activity. This will mostly occur during the first half of 2009, following the 

production cycle. 

 
Improving Post-Harvest Handling 

 

 PRICE partnered with two major trader groups to train 40 traders and 3,000 

farmers on proper post-harvest handling. 

 Padakhep MUK is currently deciding whether or not to partner with PRICE on 

pilot ripening chamber initiative for mangoes. 

 
Challenges Moving Forward in Horticulture 

 

One of the main challenges for PRICE in moving forward in the horticulture sector is 

coordination with other donor projects working in the sector, principally Katalyst and 

SEDF. Potential areas of duplication, confusion, or conflict in horticulture relate to 

partner selection, principally with large input suppliers (e.g., Syngenta) who partner to 

reach independent dealers and farmers. Other potential problems with donor 

coordination are geographic location and product selection. Another challenge is the 

current global economic crisis, which is adversely affecting Bangladesh’s exchange 

rate and, hence, its export capability and the willingness of investors to invest in 

critical post-harvest handling facilities, such as cold storage. 

 

Leather Products 
 

Vision for sector: After five years, the sector should grow from $400 million to $1 

billion in export and domestic sales, having adopted adequate hide collection and 

handling practices, developed skilled labor, improved waste handling, and enhanced 

international market linkages. 

 
Value Chain Linkages 

 

 PRICE has one client and five prospects for sales facilitation and value chain 

linkages work in leather products. 

 PRICE is planning to support visits by export-ready shoe producers to the United 

States, the EU, and other key markets to meet with prospective buyers. 
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 PRICE is seeking to support SME producers working with firms such as 

Leatherex, Apex, and Bata, which outsource to small producers.  

 
Workforce Development 

 

 Bhairov Training Center has begun training 300 poor women from Bhairov who 

will be hired by Apex. 

 A public-private partnership was established among PRICE, Apex, and the Bureau 

of Manpower, Employment, and Training to train some 3,000 poor women in 

2009, leading to the creation of a sustainable, inclusive training institution for the 

industry. Training will begin in January. 

 During the period leading up to Qurbani Eid, 737 butcher/flayers were trained on 

proper flaying practices for better hides. 

 
SME Competitiveness 

 

 Leatherex and Apex have shown interest in supporting SME suppliers to improve 

their business practices. Similar discussions with Bata are needed, as Bata has an 

enterprise associate program. 

 Discussions on coordination are under way between PRICE and the Leather 

Service Center. LSC has already supported SMEs with financing, design, and 

export promotion assistance. LSC has promised to share its SME needs survey 

with PRICE to inform our work and ensure coordination. 

 
PRICE Successes in Leather Products 

 

One of the principal constraints to greater competitiveness of the leather products 

sector in Bangladesh is poor hide flaying techniques during Qurbani Eid, when the 

majority of hides in the country are harvested. This problem occurs at one of the most 

backward parts of the leather products value chain. 

 

In coordination with the Leather Business Promotion Council’s work in this area, 

PRICE organized training in proper flaying techniques for 737 butchers in 10 

slaughterhouses in greater Dhaka through demonstrations and a PowerPoint 

presentation. Training is being complemented by road show campaigns at the cow 

haats right before Eid to educate the public on the importance of proper flaying in 

producing better quality hides for the Bangladesh leather industry.  

 

 

 

 
 
“Nobody has ever trained us like this 
before. This training will be helpful for 
us, as leather is a valuable national 
asset. From now on we will work more 
carefully. If the skin is damaged during 
flaying, its selling price becomes lower. 
That brings us lower profits.” — Training 

participant Omar Faruq 
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Another constraint to competitiveness is the lack of skilled sewing operators due to 

competition from the readymade garments sector, as well as lack of training. 

Accordingly, and in coordination with LFMEAB, two PRICE initiatives are 

addressing this constraint. First, PRICE has enlisted the Bhairov Training Center to 

train 300 poor, unemployed women to become skilled sewing operators. Apex 

Adelchi, the largest shoe producer in the country, has agreed to hire all qualified 

trainees after training is completed. Building off this initiative, PRICE facilitated a 

PPP between the Bureau of Manpower, Employment, and Training and Apex to train 

3,000 poor women in 2009 to become sewing operators and create a sustainable, 

inclusive training institution. 

 
Challenges Moving Forward in Leather Products 

 

PRICE faces two main challenges in moving forward in the leather products sector. 

First, similar to the other sector work, coordination with other donor initiatives in 

leather products is essential. For example, the LSC (Italian-funded and housed in the 

Leather College) is supporting the sector through financing, design and export 

promotion assistance, and workforce training (to begin soon). PRICE has met several 

times with representatives of the LSC, and both sides have expressed a genuine desire 

to work together. Beyond regular meetings to compare notes, one option is for PRICE 

to use the LSC as a training service provider for smaller shoe companies that would 

be well served by the LSC’s planned in-house training service. 

 

The ILO recently announced a major initiative in workforce development with the 

Department of Education to develop competency frameworks and support training in 

four sectors, including leather products. PRICE has met with the ILO team in this 

regard, with both parties recognizing the need and ability to cooperate. Principally, 

PRICE will work with ILO to develop and incorporate competency frameworks for 

sewing operator training. However, good communication between PRICE and this 

ILO initiative is essential for ongoing coordination. 

 

Enabling Environment 
 
Pro-Poor Growth Policy Reform Supported 

 

 PRICE has identified 10 policy or regulatory growth issues that warrant further 

analysis and advocacy, with top priority given to promoting the requirement that 

all shrimp PLs be screened, which would dramatically reduce shrimp farm 

mortality rates. 

 

 

 
“This center has opened a new world for 
me. Until now I was a restricted 
housewife within the walls of my family 
but now is a much bigger world. My 
confidence has risen…..I am sure when 
this training is over I will get a job….to 
contribute to my family.” — Training 

participant Ms. Kakali 



8 BANGLADESH PRICE 3RD QUARTERLY REPORT, SEPTEMBER-NOVEMBER 2008 

Public-Private Partnerships Promoted 

 

 As indicated earlier, a public-private partnership was established among PRICE, 

Apex, and the Bureau of Manpower, Employment, and Training to train some 

3,000 poor women in 2009, leading to the creation of a sustainable, inclusive 

training institution for the industry. Training will begin in January. 

 A consultant was engaged to assist the Ministry of Commerce in mobilizing the 

Local Currency Development Fund (LCDF). The current target date for LCDF 

mobilization is January 31, 2009. 

 
Understanding of Pro-Poor Growth Promoted 

 

 The PRICE project communication strategy is on track for completion by 

December 31. 

 Six press releases were issued promoting PRICE’s work relating to pro-poor 

growth. 

 PRICE participated in all major donor coordination meetings, principally those of 

the Market Development Forum. 

 
Associations Advocating Worker Protection 

 

 Preliminary discussions were held with BFFEA (shrimp), LFMEAB (leather 

products) and BFVPEA (horticulture) on worker protection and/or related codes 

of conduct. 

 
Challenges Moving Forward in Enabling Environment 

 

The principal challenge for PRICE with regard to its enabling environment work is 

engaging the GOB or the Ministry of Commerce to mobilize the LCDF in support of 

the PRICE sectors. With USAID’s ongoing advocacy and PRICE’s recent 

engagement of Mahmud Huq as facilitator, considerable progress has been made, with 

the current target date for LCDF mobilization being January 31.  
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ANNEX A. IMPLEMENTATION STATUS 

Activity Projected Milestones Realized Milestones Comments 

PIR 1. Competitiveness of Aquaculture Sector Increased 

KRA 1.1. Value Chain Sales Directly Facilitated Through BSCs 

Activity 1. Identify clients and 
support value chain sales 

2 client growth plans  

TA to 1 client 

2 client growth plans 

TA to 1 client 

Ongoing (on track). The following outlines current PRICE clients and 
prospects regarding direct sales facilitation in aquaculture: 

 Peninsula Seafood (client) – training for female sales force 

 Quality Feed (client) – feed formulation TA to benefit SME dealers and 
farmers with sharing of knowledge to industry 

 Banglafish (prospect) – TA on high fry mortality/feed formulation 

 Meehar (prospect) – possible TA on value-added products 

 Seven Ocean (prospect) – possible training for food processors 

 Aqua Resources (prospect) – TA in quality certification 

 Gemini (prospect) – training of trainers in organic shrimp 

PRICE has another 15 firms as leads for possible assistance. 

Activity 2. Market development for 
direct value chain sales 

4 buyers contacted 4 buyers contacted (waiting 
confirmation from Gleyn 
Bledsoe) 

Ongoing (on track). Desktop research was conducted on potential 

markets for shrimp, including identifying interested U.S. processors in 
outsourcing to Bangladesh. With BFFEA, PRICE will support visits of U.S. 
processors to meet with Bangladesh processors in February. 

KRA 1.2. Shrimp/Prawn Farm Management Improved for Higher Yields 

Activity 1. Build capacity of depot 
owners for technology transfer 

6 depots selected 

12 facilitators trained 

6 depots selected 

12 facilitators training 
started 

In progress (on track). This is the first phase of the GHERS initiative 

implemented by WFC. To train 2,000 shrimp farmers in 2009, PRICE has 
selected 6 partner depots to support with 12 extension facilitators to train 
farmers through 8 modules. 

Activity 2. Transfer technology to 
shrimp and prawn farms 

None None Scheduled (ahead of schedule). Training of the first 1,000 farmers was 

to begin in January and training of the second 1,000 in February. Now, 
training for all 2,000 farmers will begin in January. 

KRA 1.3. Associations/Cooperatives Strengthened for Expanded Sales 

Activity 1. Assist in procurement of 
inputs for farmers 

3 partner MOUs  

Groups formed/trained 

5 partner MOUs signed 

Groups formed and trained 

In progress (ahead of schedule). MOUs for assistance were signed with 

5 associations. Training on input procurement was delivered to 3 
associations, with 185 farmers, group leaders, and seed traders trained. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 1. Competitiveness of Aquaculture Sector Increased (Cont’d) 

KRA 1.3. Associations/Cooperatives Strengthened for Expanded Sales (Cont’d) 

Activity 2. Improve farm 
management practices 

16 group leaders trained 100 group leaders and lead 
farms trained 

In progress (ahead of schedule). Training was delivered to 100 group 

leaders and lead farms on farm management practices. Also, nursing 
training was delivered to 75 seed traders. 

Activity 3. Improve group marketing  3 partner estimates done 3 partner estimates in 
progress 

In progress (slight delay). Training on responsible harvesting and 

transportation will be delivered in December of January. 

KRA 1.4. Industry Compliance with Local Labor Laws Improved 

Activity 1. Raise awareness of 
problems and rights among 
stakeholders 

5 pilot firms sign MOUs 10 potential firms identified Planning (slight delay). Sole-sourcing negotiation is under way to enlist 

BSFF to train owners, managers, workers, and contractors of 10 
processing firms on a pilot basis. Training is expected to begin in 
December or January. Ten potential firms have been identified, with more 
discussions required with the BFFEA. 

Activity 2. Develop effective labor 
law enforcement regime 

None None Planning (on track). Preliminary discussions with stakeholders have 

further validated this planned activity. STTA is expected to begin during 
the first or second quarter of 2009, subject to the results of KRA 1.4, 
Activity 1. 

Activity 3: Support compliance with 
EU residue requirements 

30 FIQC staff trained 38 FIQC staff trained In progress (on track). Responding rapidly to the DoF, PRICE provided 

an international trainer to train 38 FIQC lab and field inspection staff on 
EU food safety requirements. Eight staff were trained as trainers and are 
expected to train at least another 100 FIQC field staff in December or 
January. This activity is expected to significantly expand once the EU 
FVO delegation completes its report in December, with expected 
additional tasks to include at least a consultancy for the Dhaka FIQC lab. 

KRA 1.5. Input Quality Improved 

Activity 1. Build capacity of 
hatchery technicians 

None None Planning (on track). PRICE will survey hatchery owners in the coming 

quarter on the need for training for hatchery technicians. The pilot youth 
training project of USAID has identified prawn hatchery technician training 
as a priority training area for its upcoming pilot youth training project. 
PRICE is in close communication with this project to ensure coordination. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 1. Competitiveness of Aquaculture Sector Increased (Cont’d) 

KRA 1.5. Input Quality Improved (Cont’d) 

Activity 2. Promote screened PL 1 technician assigned to 
lab 

1 technician assigned to 
lab 

In progress (on track). As part of the GHERS initiative, PRICE is 

providing, on a cost-share basis, a PCR lab technician for Pranti PCR lab 
in support of providing screened PL for GHERS farmers. An agreement 
has been signed with Pranti to provide screened PL. PRICE is engaging 
other PCR labs (Niribili, Khulna University, SGS, FAO, etc.) to identify 
means to further promote the use of screened PL 

PIR 2. Competitiveness of Horticulture Sector Increased 

KRA 2.1. Value Chain Linkages Improved 

Activity 1. Identify clients and 
support value chain sales 

2 client growth plans  

TA to 1 client 

3 growth plans 

TA to 1 client 

Ongoing (on track). The following outlines current PRICE clients and 
prospects regarding direct sales facilitation in aquaculture: 

 Surovi (client) – training for 70 farm workers to export potatoes 

 Abu Saleh (client) – seed packaging and contract farming for higher 
sales of this seed company 

 Konika Seed (client) – contract farming for potato and other seed 

 BRAC (prospect) – contract farming for export-grade potatoes 

 Partex (prospect) – contract farming to benefit 50 farmers 

 Dynamic Seed (prospect) – possible TA in certification 

 Gokul Nursery (prospect) – lack of quality inputs/skilled labor 

Also, PRICE has another 8 firms as leads for possible support. 

Activity 2. Market development for 
direct value chain sales 

4 buyers contacted 10 buyers contacted On-going (on track). Ten buyers in Sri Lanka were contacted with regard 

to buying Bangladesh potatoes, with one expressing interest. 

KRA 2.2. Farm Management Practices Improved 

Activity 1. Analysis of value chain of 
selected products 

Value chain analysis  In progress In progress (slight delay). High-value products have been identified 

(potato, tomato, mango, pineapple, banana, other vegetables and spices. 
SOWs were prepared and potential consultants identified. This activity will 
continue through December and January. PRICE will use the analysis to 
enhance interventions to strengthen value chains. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 2. Competitiveness of Horticulture Sector Increased (Cont’d) 

KRA 2.2. Farm Management Practices Improved (Cont’d) 

Activity 2. Develop contract farming 
systems 

1 MOU signed 3 MOU signed  In progress (on track). PRICE has signed three sales growth plans 

under value chain linkages using contract farming to meet the demands of 
the buyers of PRICE clients Surovi, Konika, and Abu Saleh. 

Activity 3. Embedded services 
provided through input dealers 

None 2 MOUs signed  In progress (ahead of schedule). MOUs were signed with Syngenta 

Bangladesh and Lal Teer Seed, leading horticulture input suppliers. On a 
cost-share basis, PRICE will support training of 1,200 independent SME 
input dealers of Syngenta and Lal Teer Seed to provide embedded farm 
management advice to some 60,000 farmers. As part of this, 108 young 
women (including 68 new recruits) will be trained in market promotion. 

KRA 2.3. Post-Harvest Technologies Transferred and Improved 

Activity 1. Promote specialized 
storage systems for horticulture 

None None In progress (possible delay). Preliminary discussions with Bangladesh 

Cold Storage Association and other potential clients indicate that 
investors are taking a wait-and-see approach, given the current financial 
and political crisis. PRICE will follow up with the association and other 
parties during the next quarter to ascertain current interest. 

Activity 2. Pilot ripening chambers None None In progress (on track). PRICE has engaged Padakhep MUK as a 

potential implementation partner. Padakhep is working with mango 
growers and traders and providing credit to 600 mango growers in 
Rajshahi region. Padakhep failed to market mangoes to Dhaka 
superstores last year due to lack of uniform ripening – hence, its interest 
in ripening chambers. Padakhep’s level of commitment will become more 
clearer during the next quarter. 

Activity 3. Training on post-harvest 
handling and packaging 

None None In progress (ahead of schedule). PRICE has identified two trader 

groups for this activity, including Shyambazar (Dhaka) vegetables export 
market group and Char Fahsion Vegetables Aratdar Samity (Bhola). 
MOUs have been drafted for these trader groups that would ultimately 
benefit 40 traders and 3,000 farmers by improving post-harvest handling 
and packaging. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 2. Competitiveness of Horticulture Sector Increased (Cont’d) 

KRA 2.4 Key Export Constraints Addressed 

Activity 1. Review policies and 
recommend actions and advocacy 

Non None In progress (on track). PRICE has identified several policy or regulatory 

issues related to export constraints for horticulture, including: 

 Market infrastructure for temporary storage, loading, etc. 

 Revising the current horticulture incentive policies 

 Establishing food safety regulation and compliance 

Activity 2. Conduct study on 
BanglaGAP-type program 

None None Planning (on track). No meaningful tasks have begun at this stage 

beyond preliminary desktop research. 

PIR 3. Competitiveness of Leather Products Sector Increased 

KRA 3.1. Value Chain Linkages Improved 

Activity 1. Identify clients & support 
direct value chain sales 

2 client growth plans 

TA to 1 client 

1 client growth plan 

TA to 1 client 

Ongoing (on track). The following outlines current PRICE clients and 
prospects regarding direct sales facilitation in aquaculture: 

 Apex (client) – Cost-sharing on sewing operator training 

 Leatherex (prospect) – Possible sewing operator training and 
outsourcing to SME suppliers in Bhairov 

 Landmark (prospect) – Possible sewing operator training 

 Bay Footwear (prospect) – Possible sewing operator training 

 Jenny’s (prospect) – Possible sewing operator training 

 Picard (prospect) – Possible sewing operator training 

Also, PRICE has another 2 firms as leads for possible support.  

Activity 2. Market development for 
direct value chain sales 

4 buyers contacted 1 buyer contacted In progress (slight delay). As PRICE meets with potential leather 

products clients, the main growth constraint is the lack of trained sewing 
operators, not the lack of buyers. During the past quarter, PRICE focused 
on this problem when talking with companies. As PRICE begins working 
further upstream in the value chain, more work will be done in this area. 
Furthermore, it has become clear that there is potential overlap between 
this activity and Activity 2 under KRA 3.2. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 3. Competitiveness of Leather Products Sector Increased (Cont’d) 

KRA 3.2 Sectorwide Foreign Market Accessed Improved 

Activity 1. Support buyer visit to 
Bangladesh producers 

None None Planning (on track). Subject to further discussions with BFLGEA, PRICE 

intends to develop direct marketing material to send to buyers in the U.S. 
market and to support potential buyers looking to source in Bangladesh 
from tracked responses.  

Activity 2. Support producer visits to 
international buyers 

None None Planning (on track). PRICE has received a preliminary proposal from 

AWS (U.S.) to support visits of export-ready Bangladesh leather products 
producers to key U.S. and EU markets. This would include strategy 
development, trip preparation, arranged visits and “cocktails,” etc. During 
the next quarter, PRICE will discuss how to proceed with both prime 
leather products associations . Key questions include the basis of cost-
share and participant selection, which would be based on criteria 
including export-readiness, cost-sharing based on financial resources, 
social compliance, and other factors. 

KRA 3.3 Sustainable Workforce Skills Training Increased 

Activity 1. Develop skills of sewing 
and stitching operators 

MOU signed  

Four trainers trained 

MOU signed 

Four trained trainers  

In progress (on track). PRICE, Apex Adelchi, and the Bureau of 

Manpower, Employment, and Training, signed an MOU in October to train 
3,000 poor women in 2009. BMET will provide space at the Tanguil 
Technical Training Center, Apex will provide machines, and PRICE will 
provide TOT and trainers. The parties committed to developing the 
initiative into a sustainable, inclusive training facility for the shoe industry. 
The first 300 trainees will begin training in January 2009. The Ministry of 
Labor has called this a model for development. PRICE has met with LSC 
and ILO to ensure good coordination, particularly with ILO, which is 
developing competency frameworks with the Ministry of Education in four 
sectors, including leather products. 

Activity 2. Improve raw hide 
skinning techniques 

1,000 flayers trained 737 flayers trained In progress (on track). Market Access is implementing a training and 

public awareness campaign for proper flaying of hides during Qurbani Eid. 
542 flayers in 10 slaughterhouses in Greater Dhaka were trained. 
Awareness road shows with baul singers and promoters in cow haats are 
taking place right up to Eid. This initiative complements Business 
Promotion Council work in this area, which airs TV video during Eid and 
conducts workshops in local tanneries. Lessons learned on impact, scale, 
and methods will be applied next year. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 3. Competitiveness of Leather Products Sector Increased (Cont’d) 

KRA 3.4 SME Competitiveness Improved 

Activity 1. Understanding SME 
competitiveness needs 

None None Planning (on track). While the SME needs survey was planned for next 

quarter, two developments have put this in question. First, LSC has 
already carried out such a survey, so to avoid duplication, PRICE is 
waiting to receive the final product, possibly in December. This will inform 
PRICE on SME needs and establish good coordination with LSC, which 
plans it own SME activities. Second, potential PRICE client Leatherex has 
requested that PRICE tour the SME leather products cluster in Bhairov to 
explore outsourcing by Leatherex. The tour is scheduled for early 
December, having been postponed due to buyer visits in November. 
Finally, PRICE will meet with Bata in December or January to explore 
potential support for SMEs via their enterprise associate program. 

PIR 4. Enabling Environment Improved 

KRA 4.1 Policy Change for Pro-Poor Growth Supported 

Activity 1. Identify, quantify, and 
communicate policy constraints 

1 policy constrained 
identified 

10 policy constraints 
identified  

In progress (ahead of schedule). PRICE has identified 10 policy issues 

related to its sectors. For aquaculture, these include: 

 Mandatory PL screening 

 Separation of FIQC field inspections and lab testing 

 Banning, if possible, all nitrofurans in Bangladesh 

For horticulture, the preliminary policy growth constraints are: 

 Rationalizing the current export subsidy policy 

 Establishing required Good Agricultural Practices 

 Ensuring proper market infrastructure, such as temporary storage 
and loading facilities, particularly at three airports 

For leather products, the preliminary policy growth constraints are: 

 Level playing field between RMG and leather products 

 Proper testing and/or certification facilities for harmful substances 
such as chrome, AZKO, etc. 

 Moving tanneries from Hazaribagh to Sava 

 Government support for manpower training 

PRICE expects to focus on mandatory PL screening next quarter, 
although this is still under review. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 4. Enabling Environment Improved (Cont’d) 

KRA 4.2 Public-Private Partnerships Strengthened 

Activity 1. Assist GOB with 
launching Local Currency 
Development Fund (LCDF) 

Meeting with Ministry of 
Commerce 

Several meetings with 
Ministry of Commerce 

In progress (on track). PRICE is to support the GOB with administering 

the LCDF, which is to fund “public goods” such as infrastructure, lab 
equipment, etc. for PRICE sectors. A PRICE consultant is assisting the 
Ministry of Commerce with an action plan, with the MoC expecting the 
TAPP, and hence the LCDF, to become operational, by February 2009. 
Several ideas are already in the works for LCDF funding, including: 

 FIQC lab equipment for shrimp sample testing for EU 

 PCR lab support, perhaps reagents, to screen shrimp PL 

 Seed capital for sustainable training institute for footwear 

 Testing and certification for harmful substances in leather 

Activity 2. Facilitate public-private 
partnerships 

1 PPP identified 1 PPP identified In progress (on track). The previously noted initiative between the 

BMET, Apex Adelchi, and PRICE to train 3,000 poor women to become 
sewing operators is a PPP. BMET will provide the space, Apex will 
provide the initial machines, and PRICE will provide training. The 
objective of all three parties is a sustainable and inclusive training 
institution. with investments made by both government and the private 
sector. 

KRA 4.3 Understanding of Pro-Poor Growth Promoted 

Activity 1. Conduct public outreach 
campaign 

Marketing material 
developed 

6 press releases issued 

Marketing material done 
(partially) 

6 press releases 

Ongoing (slight delay). PRICE has developed basic marketing materials 

(business cards, brochure, etc.), although these will be updated, with 
USAID having approved co-branding. Next quarter, PRICE will develop 
and issue sector bulletins and put up its Web site. The PRICE 
communication strategy will be completed by December 31. The project 
issued six press releases to promote its activities, including key growth 
constraints and pro-poor initiatives. 

Activity 2. Coordinate efforts with 
USAID and other donor projects 

Attend all related donor 
meetings 

Attended all related donor 
meetings 

Ongoing (on track). PRICE has regularly attended donor meetings and 

projects to coordinate activities. These have included four meetings of the 
Market Development Forum and one-on-one meetings with Katalyst, the 
Italian-funded LSC, the ILO on sewing operator training and other 
activities, and the Bangladesh Quality Support Program on shrimp and 
quality. 
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Activity Projected Milestones Realized Milestones Comments 

PIR 4. Enabling Environment Improved (Cont’d) 

KRA 4.3 Understanding of Pro-Poor Growth Promoted (Cont’d) 

Activity 3. Study on IT options for 
pro-poor growth promotion and 
knowledge management 

None None Planning (slight delay). PRICE needs to meet with Microsoft to 

understand its commitment to working with PRICE. 

KRA 4.4 Associations Advocate Worker Protection 

Activity 1. Worker protection via 
codes of conduct promoted 

None None Planning (on track). PRICE has had preliminary discussions with 

BFFEA, LFMEAB, and BFVPEA on developing codes of conduct. 
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ANNEX B. PERFORMANCE INDICATORS 
 

The year-to-date (YTD) figure is to the right of the target in the table. 

 

 

PRICE Custom Indicators 

Project Objective: Poverty Reduction through Sales, Jobs, and Investment 

Indicator 1 Total number of full-time-equivalent jobs created 

Justification True poverty reduction means having a decent job, with jobs arising from increases in sales and 
investment across the value chains in response to market demand. Consistent with this and with the 
PRICE contract, the focus of PRICE indicators will be on creation of jobs through sales and investment, 
particularly for the benefit of women and young adults. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 5,000/0 8,000 11,000 40,000 

PIR 1. Competitiveness of Aquaculture Increased 

Indicator 2 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

$0/0 $5,000,000/0 $16,000,000 $24,000,000 $75,000,000 

Indicator 3 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 $200,000/0 $400,000 $400,000 $1,600,000 

KRA 1.1. Value Chain Linkages Improved 

Indicator 4 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and results in sales that 
create jobs. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 50/0 50 60 210 

KRA 1.2. Shrimp Farm Management Improved 

Indicator 5 Percentage increase in shrimp farm yields 

Justification Low shrimp farm yields are a major sector growth constraint to increased sales. Measuring percentage 
increases of shrimp farm yields will indicate improved shrimp farm management and increases in sector 
sales overall. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0%/0% 50%/0% 50% 50% 50% 

KRA 1.3. Fish Associations Strengthened for Expanded Fish Production 

Indicator 6 Percentage increase in fin fish farm yields 

Justification Measuring percentage increases of fin fish farm yields will indicate improved shrimp farm management 
and increases in sector sales overall. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0%0% 70%/0% 70% 70% 70% 
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PIR 1. Competitiveness of Aquaculture Increased (Cont’d) 

KRA 1.4: Improved Industry Compliance 

Indicator 7 Percentage of processing firms compliant with local labor laws 

Justification Compliance with local labor laws is a vital requirement in order to maintain or grow the current U.S. 
shrimp export market. Currently, there is no effective enforcement regime to verify compliance with local 
labor laws. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0%/0% 10%/0% 50% 75% 90% 

KRA 1.5: Input Quality Improved 

Indicator 8 Increase in quantity of screened PL used by farmers 

Justification Screening post-larvae for white spot and other viruses is a key factor in ensuring good yields for shrimp 
ponds. Otherwise, shrimp ponds run the risk of being contaminated with stocked PL that have viruses and 
therefore decimate pond shrimp populations. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0  40,000,000/0 80,000,000 80,000,000 300,000,000 

PIR 2. Competitiveness of Horticulture Increased 

Indicator 9 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 $5,000,000/0 $12,000,000 $18,000,000 60,000,000 

Indicator 10 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 $200,000/0 $300,000 $300,000 $1,200,000 

KRA 2.1. Value Chain Linkages Improved 

Indicator 11 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and results in sales that 
create jobs. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 50/0 50 50 200 

KRA 2.2. Farm Management Practices Improved 

Indicator 12 Percentage increase in farm yields 

Justification Measuring percentage increases of farm yields will indicate improved farm management and increases in 
sector sales 

Targets/YTD 2008 2009 2010 2011 2012/13 

0%/0% 20%/0% 20% 20% 20% 

KRA 2.3. Post-Harvest Technologies Transferred and Improved 

Indicator 13 Number of entities adopting post-harvest technologies 

Justification Post-harvest handling (PHH) losses are very high in horticulture in Bangladesh, with the lack of proper 
post-harvest handling technologies (cold chain storage, ripening chambers, packing, etc.) being a 
principal cause.  More adoption of such technologies would contribute to lower PHH losses and hence 
sector growth. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 10/0 20 30 90 
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PIR 3. Sales, Jobs, and Investment in Leather Sector Increased 

Indicator 15 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 $5,000,000/0 $12,000,000 $18,000,000 $65,000,000 

Indicator 16 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 $200,000/0 $300,000 $300,000 $1,200,000 

KRA 3.1. Value Chain Linkages Improved 

Indicator 17 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and results in sales that 
create jobs. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 50/0 50 50 200 

KRA 3.2: Sectorwide Foreign Market Access Improved 

Indicator 18 Number of linkages facilitated between local firms and foreign buyers 

Justification In order to increase export sales, linkages must be made between local producers/exporters and foreign 
buyers for subsequent sales transactions and resulting jobs. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 10/0 20 30 90 

KRA 3.3. Sustainable Workforce Skills Training Increased  

Indicator 19 Percentage increase in private sector investment in workforce development 

Justification Sustainable training delivery is a key driver of workforce development, which is, in turn, a key driver of a 
sector’s competitiveness. Increases in private sector investment in, or increases in the willingness and 
ability to pay for, workforce development is an indication of the sustainability of sector training. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0%/0% 25%/0% 50% 75% 100% 

KRA 3.4. SME Competitiveness Improved  

Indicator 20 Number of leather products SMEs assisted by PRICE 

Justification PRICE’s mission is to encourage greater participation of SMEs in value chain growth. Also, SMEs play a 
particularly important role in the leather products sector, especially in footwear, in supplying the larger 
shoe companies, such as Apex and Bata. Thus, it is important PRICE assist SMEs in this sector to 
improve their competitiveness and participation in value chain growth. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 20/0 50 100 270 
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PIR 4. Enabling Environment Improved 

Indicator 21 Number of policy or regulatory recommendations by PRICE accepted by other institutions for 
advocacy 

Justification The design of PRICE is such that the project is to identify, quantify, and communicate to other 
institutions for further advocacy key policy or regulatory recommendations for sector growth. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 2/0 3 3 12 

KRA 4.1. Policy Change to Enhance Equitable Growth Supported 

Indicator 22 Number of identified, quantified, and communicated policy constraints 

Justification The design of the project is intended to identify and quantify policy or regulatory issues that negatively 
affect sector growth and to share these issues with appropriate institutions for further advocacy. The 
USAID EDGE initiative was to include PRICE and a PAMA policy advocacy project to be specifically 
designed for this purpose. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 2/0 3 3 12 

KRA 4.2. Public-Private Partnerships Strengthened 

Indicator 23 Number of public-private partnerships strengthened 

Justification USAID has made the promotion of public-private alliances a key component of its development 
strategy based on the significant success of previous initiatives. PRICE also believes that excellent 
opportunities exist to leverage public-private alliances for greater project impact. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 1/1 3 3 10 

KRA 4.3. Understanding of Successful Equitable Growth Promoted 

Indicator 24 Number of pro-growth promotion activities implemented 

Justification Effective communication through these channels is vital to broadcast the elements of successful 
equitable growth for broader and deeper development impact. 

Targets/YTD 2008 2009 2010 2011 2012/13 

6/6 25/6 30 30 123 

KRA 4.4 Associations Advocate Worker Protection 

Indicator 25 Percentage of sector association firms adopting codes of conduct 

Justification Adopting a code of conduct indicates a commitment of a firm to adhere to principles, values, laws, or 
regulations consistent with good governance.  

Targets/YTD 2008 2009 2010 2011 2012/13 

0%/0% 10%/10% 25% 50% 75% 
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PRICE Common Indicators 

Project Objective: Poverty Reduction through Sales, Jobs, and Investment 

Indicator 1 Number of firms receiving USG assistance to improve management practices 

Justification Firms improve their productivity, and in turn their competitiveness, by adopting improved management 
practices. 

Targets/YTD 2008 2009 2010 2011 2012/13 

2/2 1,500/185 2,000 2,500 8,500 

Indicator 2 Number of firms receiving USG assistance to invest in improved technologies 

Justification Firms improve their productivity, and in turn their competitiveness, by investing in new technologies. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 3,000/291 4,000 5,000 17,000 

Indicator 3 Number of persons participating in USAID workforce development programs 

Justification This indicator measures the number of individuals who enrolled in USG-funded workforce development 
programs. It is assumed that increased access to quality programs will result in a more skilled, adaptable 
workforce. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 2,500/443 4,000 4,000 14,500 

Indicator 4 Number of SMEs receiving USG-supported assistance to access bank loans or private equity 

Justification Firms improve their productivity, and in turn their competitiveness, by accessing capital and increasing 
investment in productive assets. 

Targets/YTD 2008 2009 2010 2011 2012/13 

0/0 200/0 300 400 1,400 


